



# OFIP

## PROJECT UPDATE

---

Brandon Abley, Televate  
March 26, 2015



  
Advocate Technical Services

TELEVATE

# OHIO-FIRST.NET IMPLEMENTATION PROJECT

## PROJECT OBJECTIVES:

### 1. STRATEGY

---

Establish a sound strategy to guide the State in achieving its NPSBN objectives.

### 2. INFORMATION

---

Gather, assess and organize all information necessary to prepare for the State consultation.

### 3. REQUIREMENTS

---

Provide a clear explanation of the NPSBN RAN requirements to all Ohio stakeholders.

### 4. CONSULTATION

---

Support the State during the consultation process with FirstNet.


### 5. SUSTAINABILITY

Prepare the State to opt-in/opt-out and to implement sustainable network.


**SLIGP**

**SHORT VERSION:**  
The State of Ohio is seeking services to fulfill its obligations under SLIGP.

# PROJECT STATUS




# PROJECT STATUS



# REQUIREMENTS GATHERING AND WORKGROUPS

Volunteer, subject-matter specific workgroups collaboratively developing requirements to best represent **ALL** of Ohio's communications needs.



**DELIVERABLE:** Written Reports (3), Est. 3000 words each


# WE NEED YOUR HELP.

We are facilitating development of requirements that will **belong to you.**

We have excellent participation—from a small number of influential stakeholders.

# STAKEHOLDER ENTITY LIST

Develop comprehensive contact database of stakeholders for all public safety agencies in Ohio and collect basic POC data from them.



**DELIVERABLE:** Tabular Database

# STATS:



3097 recipients



970 opened



652 click-throughs



709 confirmed agency contacts

# USER SURVEYS AND POPULATION PROJECTIONS

Utilize agency surveys and data retrieved from the agencies to provide a reasonable projection of NPSBN users throughout the State.

## SURVEY TOPICS

Preferred Device Types  
Coverage Requirements  
Potential # of Subscribers  
Current Spending  
Barriers to Adoption  
Agency Requirements

(Completed  
by POC)

User  
Population  
Projection

Agency  
Data

**DELIVERABLE:** Written Report, Est. 2000 Words

# FIRSTNET PHASE 2 DATA COLLECTION

Our survey will fulfill FirstNet's Phase 2 Data collection personnel count, device count, and application usage.

# FIRSTNET PROPOSED PHASE 2 ELEMENTS

FirstNet has published its proposed Phase 2 data collection elements. Fortunately, OFIP as currently planned meets MOST program needs.

## **IN-SCOPE:**

**PSE Counts**  
**Devices Counts**  
**Mobile Data Providers**  
**Procurement Vehicles**  
**Plan Types**  
**Specialized Services**  
**Barriers to Adoption**

## **OUT-OF-SCOPE:**

**Coverage Objectives**  
**Phased Build-out Approach**  
**Operational Area Maps**  
**Traffic Profiles**  
**State Plan Review Process**



# NEXT STEPS

## ***ISSUE USER POPULATION SURVEY***

- FirstNet information collection deadline **July 31st**

## ***COMPLETE WORKGROUP REQUIREMENTS DEVELOPMENT***

- Workgroups continue meeting through April

## ***PUBLISH ONLINE TRAINING***

- First 2 modules online by end of Q2 2015

## ***ESTABLISH AREA OF RESPONSIBILITY FOR PHASE 2 ELEMENTS***

- Most, but not all, of FirstNet elements are under OFIP Phase I



# THANK YOU!

**Brandon Abley**

[babley@televate.com](mailto:babley@televate.com)

703.639.4200

**Gregory Berquist**

[gberquist@wcoil.com](mailto:gberquist@wcoil.com)

419.230.3128



TELEVATE